Machine Studies
Draft Schedule for Run(01-4, 2015

February 24th 0800 - February 25th 0800

Time Descriptions Studiers SR Status
Tuesday, February 24, 2015
0800-0810 |Collect XBPM orbit data OPS Stored Beam &
Injection
0810-0930 | Gap Scans and update IDGapFF look-up |Schroeder Stored Beam
tables &Injection
0930-1130 |Measure SR dipole spectrum Fors No Beam
No Injection
0930-1130 |Investigate S4/5 raws GESPAC Puttkammer |No Beam
communication
0930-1130 |Swap converters for IGBT upgrade Vargas No Beam
S26/27
0930-1130 |Measure water flows in Zone D & E Goetzen No Beam
0930-1130 Install analog meter frames S40:1 Jordan No Beam
1000-1015 |Characterize RF gun cathodes Yin-e Sun Access Linac
1000-1200 'Beam height measurements RF Group Access Linac
S&A
1200-1300 |Measure booster startDigitizer Yao No Beam
1200-1400 |Replace 10ID cameras Erwin Access Zone B
1200-1400 Investigate L1:SC3:VL readback Donkers Limited Injection
1400-1700 XBPM alignment Hahne Stored Beam &
Injection
1700-1830 Test 4x4 RTFB at S27 Xu Limited Injection
1700-1800 |Measure PAR tune vs charge (parallel) |Yao/Harkay |Limited Injection
1800-2000 |Booster QD/QF new ramp study Yao Limited Injection
(parallel)
1830-2200 |RG2 Tune up Yin-e Sun Limited Injection
Dooling
1830-2000 | Fractional Tune Scan (parallel) Yi-peng Sun | Limited Injection




Emery

2000-2200 |Booster training (15-23) (parallel) Henry Limited Injection
2200-2400 |ID1 BLM calibration study Dooling Stored Beam &
Harkay Injection
Wednesday, February 25, 2015
0000-0100 [ID1 BLM calibration study Dooling Stored Beam &
Harkay Injection
0100-0400 Hybrid setup Sajaev Stored Beam &
Injection
0400-0700 |ID4 impedance measurement Sajaev Stored Beam &
Injection
0700-0800 |Prepare for User beam OPS Stored Beam &

Injection




